App F IX 4

1946 47
(Mund)

File No 39-46
Serial Nos 1849

Previous References
62-43 (13 14)
62 43 (5, 6)
77-44 (5 6)
Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for April

SUBJECT

Revised Estimate for Rs 11,265 for the Construction Dam Rice Bank at Chamaraja Apalia

L/35044-06 & 4 ws

Mech Engr for Irrigation Commissioner to Govt die Kasaan

Sanction No ——

Rs

Construction of an R C C tank at Channarayapatna Hassan district

App F III 2

General and Revenue Secretariat

File No 6188 V 6418 of 194

Serial No	
	From
	1) The Dy Commr Hassan Dist
	No DP L C 81/46 47 D/ 28 1 47
	Requests for Renewal of Sanction to the
	Water Supply grant of Rs 2945/ made towards the
	execution of the above work during the year
	1943 44
	2) The Chief Engineer for Irrigation
	No 1606/S dated 4 2 47
	Requests Sanction to ~~an~~ the Revised
	estimate of Rs 11265/ in Respect of the above
	work and also to the excess amount of Rs
	Rs 5,265/ over and above the original estimate
	which is now Required to be incurred on
	the work due to the Revision of ~~the~~ certain
	other items of work originally provided for
	1) A Sum of Rs 6000/ was Sanctioned
	towards the entire Cost of the above work
	from out of the Water Supply grant
	for 43 44 vide G O. No 3712- 87/ml 62- 43-6
	dated 25 9 43
	2) The D P H Subsequently Reported
	that when tenders were called for, the
	lowest Rates were that of M/s Mulky & Mulky
	Co, Ltd, which for the work on question
	worked out to Rs 8945/ inclusive of E T P
	charges and Contingencies and therefore
	Solicited Sanction for an additional grant
	of Rs 2,945/ from the Water Supply grant

NOTE– Contn Sheet

Serial No

for 43-44

3) Accordingly the extra cost of Rs 2,945/- was sanctioned vide GO no L 9896-9/Irl 62-43-14 dated 22 3 44

4) Since the above GO. sanctioning the excess cost is stated to have not been received by the D.C, Hassan, the amount of Rs 2,945/- was not made available during the year which naturally lapsed & the D.C, Hassan therefore Requests sanction now for its Renewal during the current year

5) The Chief Engineer for Irrigation in the meantime has sent a modified estimate for Rs 11,265/- for sanction, and Requests the excess amount of Rs 5,265/- as per the present estimate being made available early. The necessity of the estimate is stated to have been occasioned by the Requirements necessitated during the Execution of the work as per Report enclosed to the estimate

6) It has been stated in para 2 of the Chief Engineer's letter that the Second estimate for Rs 8,945/- has not been sanctioned. This is not correct as the estimate has been sanctioned vide the GO dated 22-3-46. The excess amount to be sanctioned now as per the present estimate will therefore be Rs 2,320/- and not

WD 05238—GPB—15 000—8 1-47

6188 V6418 /46

Rs 5,265/ as stated by the Chief Engineer, of the Go dated 22 3 46 47 is Renewed as Requested by the Dy Commr

7) The financial condition of the Municipality is far from Satisfactory and the Local Municipal Council are Reported to have Resolved at their meeting held on 31 7 46 that the entire cost be met out of Govt grant as they are unable to Contribute any Share Therefor

8) The present estimate for Rs 11,265/- has been Countersigned by the President of the Channarayapatna Municipality

9) The point for orders are

1) Renewal of Sanction to the excess Cost of Rs 2,945/ Sanctioned vide G.O. No L 9896-9/ml 62-43-14 Dy 22 3 44 as Requested by the Dy. Commr Hassan

2) Sanction to the present estimate of Rs 11,265/ now Sent by the Chief Engineer for Irrigation which provides for the extra Requirements necessitated during the execution of the work (Estimate enclosed)

3) Sanction to incur a further expenditure of Rs 2,320/ as per the present estimate over and above the amount Sanctioned in

6/98 V6418/46

Ltr GO dated 22 3 46

Rec'd 28/3 Q In view of the urgency, the work of constructing the R.C.C tank at Chemmanyapatam is reported to have been completed

10 We estimate for the work which was originally sanctioned for Rs 89,465 in Sept 1943 was revised for Rs 89,465 & this was sanctioned - a marked increase - was also sanctioned by the first It is stated that this order was not received previously in the Dte Cs We

11 The re-revised estimate has been now prepared for Rs 11,265 /- based on the actual execution of the work sanctioned has been effected thereto

Q+R 12 In modification of the previous Orders on the subject, the revised estimate for Rs 11,265 may be sanctioned, the extra expr of Rs 89,465 very met by the first unit of waterworks; funds for the current year It is stated that the Chemmanyapatam Tank is not in a position to meet any portion of the expenditure for orders

Rec'd 8/3/47

There has been great delay in the execution of the work and

the estimate has gone on increasing
There appears to be no other go
but to sanction the revised
estimate for Rs 11265 and to meet
the extra expenditure of Rs 5265/-
out of the water-supply grant
for the current year

Ellumalai for Revr Cons



Subd with a draft Go

1)

Go no L 13504-G/ml 39-46-49
dt 7 4 49
Sanctions the revised estimate

To
1) The CE for Irrigation
2) The Comptr to Govt
3) The Dy C- Hassan Dt

B-30 & W.
Please take action as per orders of Govt in para 2 of their note dated 19/3/49
BMB 14/6

C. F No 46]

GOVERNMENT OF MYSORE

ml 39-46-46

No 1081
Encls

OFFICE OF [illegible] Sanitary Engineer's Office,
[illegible] of Sanitary Engineer [illegible]
[illegible]

Date 2-12-1946

GEN. & REV. SECRETARIAT
4485
7 DEC 1946
L.S.G BRANCH

To

The Assistant Secretary,
Local Self Government
G R S BANGALORE

Sir,

Re -R C C tank at Channarayapatna.

I have the honour to state that a letter No 591 dated 23-9-46 addressed to the Assistant Secretary P W Secretariat, requesting him to send a copy of G O No L 9896-9-ML 62-43-44 dated 23-4-44 sanctioning a grant of Rs 2,945 for the above work is stated to have been forwarded to you in his No 1631/P W dated 7-10-1946 for needful action I request you to kindly send a copy of the above G O very early as the same is very urgently required for reference

14

I have etc,

3.12.46.

Sanitary Engineer

A draft letter forwarding a copy of G O as [illegible]

TYPING SECTION
13 DEC 1946

To, No. L. 8993/Secs and
Dt 23 12 46

The Secretary Engineer
Bureau of Secretary Engineer
Sir, Bangalore

I am directed to send herewith a copy of letter No Tr Secty a copy/L 9896-9/hrl 62-43-14 of 23-12-46 from the Secretary Flame 22-3-44 re the construction of a R C C tank at Chennamangalam, as requested in your letter No 1081 of 4-12-46 on the subject

I have etc
A 14/12/46
Secretary

Office of the Deputy Commissioner,
Hassan District,
Dated Hassan, the 28th January 47

No M L C 51/46-47

From

The Deputy Commissioner,
Hassan District

To

The Secretary to Government,
Revenue Department, Bangalore

Sir,

Government grant of Rs 2,945/- for constructing a C C Tank at Chennarayapatna

---

I have the honor to state that a Government grant of Rs 6,000/- sanctioned in G O No L 3712-5/41 62-43-6 dated 25-8-1943 for the construction of a C C Tank at Chennarayapatna was placed at the disposal of the Sanitary Engineer on 15-3-1944 The Sanitary Engineer has stated that another sum of Rs 2,945/- has been sanctioned as Government grant in G O No L 5886-9 Ll 62-43-44 dated 22-3-44, that this amount has not been made available to him that bills are pending payment and that the Govt grant of Rs 2,945/- may be placed at his disposal for payment of the bills He has intimated that the G O dated 23-3-44 has not been received in this office He has sent a copy of the Govt Order sanctioning the grant of Rs 2,945/- and requests for the adjustment of the amount as the work has been completed long back and the contractor is urging for payment

As the Govt Order dated 22-3-44 was not received in this office previously the amount has not been drawn and made available and the grant therefore lapsed at the end of 43-44 I therefore request that sanction of Government may kindly be obtained to renew this grant of Rs 2,945/- out of the water supply grant for the current year to enable me to draw the amount and place it at the disposal of the Sanitary Engineer since the work is said to have been completed long back

I have the honor to be,
Sir,
Your most obedient servant,

Hanumanta Raya
Deputy Commissioner,
Hassan District 28/1/47

No 1606/S
12-2

17 FEB 1947

OFFICE OF THE CHIEF ENGINEER
FOR IRRIGATION, BANGALORE.
4/2/47

To

The Secretary to Government,
Revenue Department,
Bangalore.

Sir,

Re - Construction of R C C tank at
Channarayapatna, Hassan District.

I have the honour to forward herewith an estimate amounting to Rs.11,265/- for the above work received from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore and to state that an estimate amounting to Rs.8,945/- for the same work is said to have been forwarded by the Director of Public Health to the Secretary to Government, Law Department in No.C.148-68/42-43 dated 21-2-1944.

Consequent on the transfer of the Sanitary Bureau to the Public Works Department, the records connected therewith were transferred to this office in the month of May 1945 by the Director of Public Health. But the estimate submitted to Government for sanction by the Director of Public Health has not been received sanctioned so far.

As stated in para 4 of the letter quoted above of the Director of Public Health to the Law Secretary, the work, being of an urgent nature, was put on hand pending sanction to the estimate

The Sanitary Engineer reports that during execution some extra items of work as detailed in the report to accompany the estimate was found necessary in addition to the revision of other items of work originally provided The present estimate has been got up accordingly.

Government in their Order No G O.No L.3712-5/M1.62-43-6 dated 25-9-1943 have sanctioned a sum of Rs.6,000/- towards the construction of an R C C tank at Channarayapatna. The excess of

The excess of Rs 5,265/- as per the present estimate has to be sanctioned and deposited towards this work.

I request that you would be so good as to obtain and communicate the sanction of Government to the enclosed estimate with an additional grant of Rs.5,265/-.

I have the honour to be,

Sir,

Your most obedient servant,

KSR/30th.

Chief Engineer for Irrigation

Letter No ML C 384/46-47 dated 18th September,46 from the Deputy Commissioner, Hassan District, Hassan to the Sanitary Engineer, Bangalore

---

RE The revised estimate for constructing an RCC tank at Chennarayapatna

---

With reference to your letter No 12 dated 2-7-46 addressed to the Muncipal President, Chennarayapatna forwarding the revised estimate for Rs 11265/- for construction an RCC tank at Chennarayapatna for - countersignature, I have the honour to forward herewith the same duly countersigned by the Muncipal President The Muncipal Council, have resolved at their meeting held on 31-7-46 that the excess cost of Rs 5265/- may be met out of Government grant as they are unable to contribute any amount

Chennarayapatna is a minor Muncipality with poor income and it is not in a position to pay any quota towards this work I request that Government may kindly be addressed for the grant ofRs 5265/- The resolution of the Muncipal Council is also enclosed

---

' Copy '

Sanitary Engineer

CMB 25/10 25-10-46

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *19*

Date of issue 7/4/ 19

Signed by Mr G Rao

May this be—

(i) printed? two year

(ii) treated as a standing order?

(iii) published in the Gazette English Part?

(iv) translated?

(v) placed at the disposal of the Press?

(vi) published in the Gazette Kannada Part?

4 Abs

Section ML

File No 39-46

Serial No 49

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

1) G O No L 3712-5/ml 62-43-6 dated 28 9 43 Sanctioning a sum of Rs 6000/ from out of the Water Supply grant for the current year 43-44 for the Construction of an R C C tank at Chennarayapatna

Order thereon—No

2) G O No L 9896-9/ml 62-43-14 dated 22 3 44 Sanctioning a further grant of Rs 2,945/ Required to meet the extra demand necessitated for the Revision of the above ~~above~~ estimate on the basis

of tenders received for the work

3) Letter no 1606/s dated 4-2-47 from the CE for Irrigation forwarding for Sanction a Revised estimate for Rs 11,265/ based on the actual execution of the work, and the provision made for certain extra items of work found necessary, in addition to the Revision of other items of work originally provided for

Order no L 13504-6 7/4/47 the

In modification of previous orders on the Subject, the Revised estimate for Rs Rs 11,265/ is Sanctioned The extra expenditure of Rs 5,265/ over the original estimate of Rs 6,000/ can be met by the Govt from out of the provision made for Water Supply grants-in-aid for the year 1946-47

for Rev Secy

No 1913

List of Enclosures

Copied by

Examined by

To

1) The CE for Irrigation
2) The Comptroller
3) The D C, Hassan
~~4) The Secretary Exptr~~

WD 03696—GPB—30 000—2 2 40

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

R E A D:-

1. Government Order No.L.3712-5/M.62-43-6 dated 25th September 1943, sanctioning a sum of Rs.6,000/- from out of the Water Supply grant for the year 1943-44, being the entire cost of the estimate for the construction of a Reinforced Concrete Cement Tank at Channarayapatna:

2. Government Order No.L.9836-9/M.62-43-14 dated 22nd March 1944, sanctioning a further Government grant of Rs.2,945/- required to meet the extra demand necessitated by the revision of the above estimate on the basis of tenders received for the work.

3. Letter No.1606/3 dated 4th February 1947 from the Chief Engineer for Irrigation in Mysore, forwarding for sanction a revised estimate for Rs 11,265/- based on the actual execution of the work, with provision made for certain extra items of work found necessary, in addition to the revision of other items of work originally provided for.

****

ORDER No.L. 13504-6, 2nd Sg-46-49

DATED, BANGALORE, THE 7/4/47 MARCH 1947

In modification of the previous orders on the subject, the revised estimate for Rs.11,265/- is sanctioned. The extra expenditure of Rs.5,265/- over the original estimate of Rs.6,000/- will be met by the Government from out of the provision made for water supply grants in the State Budget for the year 1946-47.

for SECRETARY TO GOVT. OF MYSORE
REVENUE DEPARTMENT

To

The Chief Engineer for Irrigation in Mysore, Bangalore, with (Record
The Comptroller to Government of Mysore,
The Deputy Commissioner, Hassan District

D.P.4.